COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 22/ 2021

ESTI MATE SUMVARY 14: 16: 37
CONTI D C20917 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 20917- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.0 DAYS TIME ALLOW 100 WORK DAYS
US 24 near Peyton from MP 326.1 to MP 329.7 PERCENT Tl MVE: 76. 00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. FSA0243- 090
US 24 PASSI NG LANES NEAR PEYTON
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 02/ 22/ 2021 DATE TIME STARTED 12/09/2019
160 | NVERNESS DR W STE 110 DATE LET 10/ 31/ 2019 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 11/ 06/ 2019 DATE TI ME STOPPED 10/28/2020
DATE CONTRACT EXECUTED 11/06/2019 DATE ACCEPTED 10/ 28/ 2020
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 12/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,705, 986. 54 PARTI Cl PATI NG $ 70, 000. 00 $ 0.00
AWARD PRQJECT AM: $  3,828,811.60 NON- PARTI Cl PATI NG 3,633,971. 54 105, 077. 44
PERCENT COVPLETE: 99. 95% TOTAL EARNI NGS 3,703,971. 54 105, 077. 44
FUNDS AVAI LABLE: $ 2,015. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,703, 971. 54 105, 077. 44
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 57, 432.17
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,703, 971. 54 162, 509. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,703, 971. 54 162, 509. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 162, 509. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00015

202- 00035

202- 00037

202- 00090

202- 00220

202- 00240

202- 00250

202- 00810

202- 01000

202-01130

C20917

20917-BI D
FSA0243- 090

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Headwal |

Renoval of Pipe

Renoval of End Section

*Renoval of Delineator

*Renmoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

*Removal of Ground Sign

*Rermoval of Fence

Renoval of Guardrail Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 000. 00000
2.000
EACH
300. 00000
186. 000
LF
40. 00000
1. 000
EACH
400. 00000
23. 000
EACH
16. 00000
4, 476. 000
sy
12. 00000
18, 905. 000
5%
2.00000
10, 184. 000
SF
0. 95000
7. 000
EACH
550. 00000
5, 365. 000
LF
0. 95000
718. 000
LF

7.00000

Page 2
ESTI MATE RUN 02/ 22/ 2021
14:16: 37

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 15, 000. 00

2.000
0. 000 0. 00
2.000 600. 00

186. 000
0. 000 0.00

186. 000 7,440.00

1. 000
0. 000 0. 00
1.000 400. 00

23. 000
0. 000 0.00
23.000 368. 00

4,476. 000
0. 000 0. 00

4,476. 000 53, 712. 00

18, 905. 000
0. 000 0.00

18, 905. 000 37, 810. 00

10, 184. 000
0. 000 0. 00

10, 184. 000 9, 674. 80

7.000
0. 000 0.00

7.000 3, 850. 00

5, 365. 000
0. 000 0. 00

5, 365. 000 5,096. 75

718. 000
0. 000 0.00

718. 000 5, 026. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20917-BI D ESTI MATE RUN 02/ 22/ 2021
PRQJECT: FSA0243- 090 ESTI MATE NO 0006 14: 16: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
375. 00000 4. 000 1, 500. 00
0065 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0.00
0070 203-00060  *Enmbanknment Material (Conplete In Place) 22, 756. 000 22, 756. 000
cY 0. 000 0. 00
25. 00000 22,756. 000 568, 900. 00
0071 900- 00004 Added Item (Cubic Yard)/ CMO#03/ Additional |nport 5, 408. 000 0. 000
(Haul Only)
(14 5, 408. 000 105, 077. 44
19. 43000 5, 408. 000 105, 077. 44
0075 203-01100 Proof Rolling 10. 000 10. 000
HOUR 0. 000 0. 00
160. 00000 10. 000 1, 600. 00
0080 203-01500 Bl adi ng 40. 000 40. 000
HOUR 0. 000 0. 00
220. 00000 40. 000 8, 800. 00
0085 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0090 203-01597 *Pot hol i ng 88. 000 88. 000
HOUR 0. 000 0. 00
275. 00000 88. 000 24,200. 00
0095 203-02330 Labor er 4. 000 4. 000
HOUR 0. 000 0. 00
50. 00000 4. 000 200. 00
0100 206-00000  Structure Excavation 15. 000 15. 000
cY 0. 000 0. 00
25. 00000 15. 000 375. 00
0105 206-00510 Filter Material (O ass A) 0. 000 0. 000
cY 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20917-BI D ESTI MATE RUN 02/ 22/ 2021
PRQJECT: FSA0243- 090 ESTI MATE NO 0006 14: 16: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 207-00205 Topsoi | 5, 005. 000 5, 005. 000
cY 0. 000 0. 00
3.80000 5, 005. 000 19, 019. 00
0115 208-00002 *Erosion Log Type 1 (12 Inch) 17, 393. 000 17, 393. 000
LF 0. 000 0. 00
3. 75000 17, 393. 000 65, 223. 75
0120 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0. 00
0125 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0130 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
2,400. 00000 4. 000 9, 600. 00
0135 208-00103 Renoval and Disposal of Sedinent (Labor) 113. 000 113. 000
HOUR 0. 000 0. 00
72.00000 113. 000 8, 136. 00
0140 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 20. 000
HOUR 0. 000 0. 00
160. 00000 20. 000 3,200. 00
0145 208-00106 *Sweepi ng (Sedi ment Renoval ) 59. 000 59. 000
HOUR 0. 000 0. 00
200. 00000 59. 000 11, 800. 00
0150 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 208-00207 Erosi on Control Managenent 28. 000 28. 000
DAY 0. 000 0. 00
50. 00000 28.000 1, 400. 00
0160 212-00006  *Seeding (Native) 10. 400 10. 400
ACRE 0. 000 0. 00

1, 100. 00000 10. 400 11, 440. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20917-BID ESTI MATE RUN 02/ 22/ 2021
PRQIECT FSA0243- 090 ESTI MATE NO 0006 14:16: 37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0165 212-00032 *Soi | Condi tioning 10. 400 10. 400
ACRE 0. 000 0. 00
2,500. 00000 10. 400 26, 000. 00
0170 213-00003 *Mul chi ng (Weed Free) 10. 400 10. 400
ACRE 0. 000 0. 00
550. 00000 10. 400 5, 720. 00
0175 213-00061 *Mil ch Tackifier 2,200. 000 2, 200. 000
LB 0. 000 0.00
2.10000 2,200. 000 4,620. 00
0180 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 0. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0185 216-00301 *Turf Reinforcement Mat (C ass 1) 0. 000 0. 000
Sy 0. 000 0.00
4.20000 0. 000 0. 00
0190 240-00010 Renoval of Nests 88. 000 88. 000
HOUR 0. 000 0. 00
140. 00000 88. 000 12, 320. 00
0195 240- 00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
32. 00000 0. 000 0. 00
0200 304-06000  *Aggregate Base Course (Cl ass 6) 20, 651. 930 20, 651. 930
TON 0. 000 0. 00
29.50000 20, 651. 930 609, 231. 94
0201 900-00006  Added Item (Dollar)/ CMO# 02-Price Reduction for 0. 000 0. 000
ABC(C ass 6) Overwei ght Vehicles
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0205 304-07000  Aggregate Base Course (Cl ass 7) 882. 310 882. 310
TON 0. 000 0. 00
25. 00000 882. 310 22,057.75
0206 900-00006  Added Item (Dollar)/ CMO# 02-Price Reduction for 0. 000 0. 000
ABC(C ass 7) Overwei ght Vehicles
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20917-BI D ESTI MATE RUN 02/ 22/ 2021
PRQJECT: FSA0243- 090 ESTI MATE NO 0006 14: 16: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 403-00720 Hot M x Asphalt (Patching) (Asphalt) 157. 960 157. 960
TON 0. 000 0. 00
200. 00000 157. 960 31, 592. 00
0215 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 12, 604. 040 12, 604. 040
TON 0. 000 0. 00
85. 00000 12, 604. 040 1,071, 343. 40
0220 411-10255 Emul sified Asphalt (Sl ow Setting) 3, 616. 000 3, 616. 000
GAL 0. 000 0. 00
2.50000 3, 616. 000 9, 040. 00
0225 420-00113 Geotextile (Drainage) (Cass 2) 34. 000 34. 000
5% 0. 000 0. 00
12. 00000 34.000 408. 00
0230 420-00132 Geotextile (Separator) (Cl ass 1) 0. 000 0. 000
51 0. 000 0. 00
2.50000 0. 000 0. 00
0235 506- 00209 Riprap (9 Inch) 15. 000 15. 000
cY 0. 000 0. 00
180. 00000 15. 000 2,700.00
0240 506-01020 Geogri d Rei nf orcenent 0. 000 0. 000
Sy 0. 000 0. 00
4. 00000 0. 000 0. 00
0245 601-01000 Concrete Class B 2.000 2.000
cY 0. 000 0. 00
1, 600. 00000 2.000 3,200. 00
0250 603-30018 18 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0255 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 750. 000 750. 000
LF 0. 000 0. 00
30. 00000 750. 000 22,500. 00
0260 606-01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00

2,300. 00000 4. 000 9, 200. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20917-BI D ESTI MATE RUN 02/ 22/ 2021
PRQJECT: FSA0243- 090 ESTI MATE NO 0006 14: 16: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 606-02003 End Anchorage (Nonfl ared) 4.000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4.000 12, 800. 00
0270 607-00005 *End Post 12. 000 12. 000
EACH 0. 000 0. 00
200. 00000 12. 000 2, 400. 00
0275 607-00010 *Corner and Line Brace Post 6. 000 6. 000
EACH 0. 000 0. 00
220. 00000 6. 000 1, 320. 00
0280 607-01000 *Fence Barbed Wre with Metal Posts 5, 747. 000 5, 747. 000
LF 0. 000 0. 00
2.50000 5, 747. 000 14, 367. 50
0285 607-11200 *Fence Combination Wre Wth Metal Posts 977. 000 977. 000
LF 0. 000 0. 00
2. 80000 977. 000 2,735.60
0290 607-11525 Fence (Pl astic) 573. 000 573. 000
LF 0. 000 0. 00
3.40000 573. 000 1,948. 20
0295 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0300 612-00041 *Del i neator (Flexible) (Type I) 24.000 24.000
EACH 0. 000 0. 00
72.00000 24.000 1,728.00
0305 612-00042 *Del i neator (Flexible) (Type II) 14.000 14. 000
EACH 0. 000 0. 00
80. 00000 14. 000 1, 120. 00
0310 612-00043 *Delineator (Flexible) (Type IIl) 4.000 4.000
EACH 0. 000 0. 00
88. 00000 4. 000 352. 00
0315 614-00011 *Sign Panel (Class I) 11. 000 11. 000
SF 0. 000 0. 00

20. 00000 11. 000 220. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20917-BI D ESTI MATE RUN 02/ 22/ 2021
PRQJECT: FSA0243- 090 ESTI MATE NO 0006 14: 16: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 614-00012  *Sign Panel (Class Il) 105. 000 105. 000
SF 0. 000 0. 00
22.00000 105. 000 2,310.00
0325 614-01512 *Steel Sign Support (2-1nch Round)(Post) 7.000 7.000
LF 0. 000 0. 00
18. 00000 7.000 126. 00
0330 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 1.000
EACH 0. 000 0. 00
60. 00000 1. 000 60. 00
0335 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 100. 000 100. 000
LF 0. 000 0. 00
28. 00000 100. 000 2,800. 00
0340 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 8. 000
EACH 0. 000 0. 00
160. 00000 8. 000 1, 280. 00
0345 614-80385 Runbl e Strip 10, 722. 000 10, 722. 000
LF 0. 000 0. 00
0. 60000 10, 722. 000 6, 433. 20
0350 624-20018 18 Inch Drai nage Pipe (Cl ass 0) 70. 000 70. 000
LF 0. 000 0. 00
145. 00000 70. 000 10, 150. 00
0355 624-20024 24 Inch Drainage Pipe (Cass 0) 165. 000 165. 000
LF 0. 000 0. 00
165. 00000 165. 000 27,225.00
0360 624-20036 36 Inch Drainage Pipe (Cass 0) 111. 000 111. 000
LF 0. 000 0. 00
185. 00000 111. 000 20, 535. 00
0365 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0370 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

289, 000. 00000 1. 000 289, 000. 00



CONTI D

ROADWAY

CAT NO0200

0375 626-01103

0380

627- 00009

0385

627-00011

0390

627-01010

0395

630- 00000

0400

630- 00007

0405

630- 00012

0410

630- 80001

0415

630- 80336

0420

630- 80341

0425 630-80342

C20917

20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng( 1 nl ai d)

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Plastic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 M B) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
10, 000. 00000
129. 000
GAL
220. 00000
369. 000
GAL
65. 00000
1, 678. 000
SF
25. 00000
766. 000
HOUR
40. 00000
50. 000
DAY
120. 00000
72.000
DAY
550. 00000
4. 000
EACH
550. 00000
3. 000
EACH
120. 00000
58. 000
EACH
55. 00000
54. 000
EACH

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

129. 000
0. 000
129. 000

369. 000
0. 000
369. 000

1,678. 000
0. 000
1,678. 000

766. 000
0. 000
766. 000

50. 000
0. 000
50. 000

72.000
0. 000
72.000

4. 000
0. 000
4.000

3. 000
0. 000
3. 000

58. 000
0. 000
58. 000

54. 000
0. 000
54. 000

Page 9

ESTI MATE RUN 02/ 22/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 37

AMOUNT

10, 000

28, 380

23,985

41,950

30, 640

6, 000

39, 600

2,200

360.

3,190

3,510

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0430

0435

0440

0445

0450

0455

0460

0465

0470

0475

0480

630- 80343

630- 80355

630- 80358

630- 80360

630- 80364

630-80370

630- 80380

630- 80511

630- 85010

630- 85020

700- 70010

C20917

FSA0243- 090

20917-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Barrier (Tenporary)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

I mpact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
75. 00000
2.000
EACH
5, 500. 00000
(c 2.000
EACH
580. 00000
249. 000
EACH
42. 00000
13. 000
EACH
55. 00000
6, 282. 000
LF
28. 00000
207. 000
EACH
11. 00000
1. 000
LS
5, 500. 00000
10. 000
EACH
9, 000. 00000
1. 000
EACH
18, 000. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

249. 000
0. 000
249. 000

0. 000
0. 000
0. 000

6, 282. 000
0. 000
6, 282. 000

207. 000
0. 000
207. 000

1. 000
0. 000
1.000

10. 000
0. 000
10. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 22/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 37

AMOUNT

11, 000

1, 160.

10, 458

175, 896

2,277

5,500

90, 000

18, 000

.00

00

00

00

.00

00

00

00

00

00

.00



CONTI D:

CAT NO0200

0485 700-70016

0490 700-70018

0495 700-70019

0500 700-70025

0505 700-70031

0510 700-70100

0515 700-70111

0520 700-70380

CAT NO0400

0525 620- 00002

0530 620-00012

C20917
20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

F/ A Rel ocat e

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
- 44, 298. 420
FA
1. 00000
3, 952. 680
FA
1. 00000
- 75, 448. 440
FA
1. 00000
4, 760. 390
FA
1. 00000
0. 000
FA
1. 00000
7, 607. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200
1. 000
EACH
32, 000. 00000
1. 000
EACH

32, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

-44,298. 420
0. 000
-44,298. 420

3, 952. 680
0. 000
3, 952. 680

- 75, 448. 440
0. 000
-75, 448. 440

4,760. 390
0. 000
4, 760. 390

0. 000
0. 000
0. 000

7,607.000
0. 000
7,607. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 3,635,986.54 % 44 $ 3,633, 971.

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

Page 11

ESTI MATE RUN 02/ 22/ 2021

105, 077.

.00
32, 000.

.00
32, 000.

14:16: 37
CUMULATI VE
AMOUNT

.00
-44,298. 42

.00
3, 952. 68

.00
- 75, 448. 44

.00
4,760. 39

.00
0. 00

.00
7,607. 00

.00
0. 00

.00
0. 00

00

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 12
ESTI MATE RUN 02/ 22/ 2021

CONTI D: C20917

PCN: 20917-BID

PRQIECT FSA0243- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
3, 000. 00000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 3, 705, 986.54 $

14: 16: 37
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 000. 00
0.00$% 70, 000. 00

105, 077.44 $ 3,703, 971. 54



